
## Approved For Release 2001/08/09 : CIA-RDP78-03991A000300010010-6

### CONTRACT BRANCH

25X1A5b1

Contracts, Amendments, executed during period of 18 January 1954 through 23 January 1954



## Status of Contract Actions Pending

A.	No Action	13	
B.	Pending receipt of more information, clearances, etc.	10	
C.	Pending Bid Opening and Award	7	
D.	Negotiations Underway	7	
E.	Pending drafting of contractual document	21	
F.	No further action required by procurement officer	_2	51
	1. Pending typing and mailing to Contractor *	27	
	2. Pending signature of Contractor	31	
	3. Pending final clearance and signature of C. O.	14	
	and signature of our or or or or or or or or		45
			96

\* This includes interim period between drafting of contract and necessary steps for processing prior to dispatch to Contractor.

Note: 13 actual requisitions and 17 memos and letters were received during the week which will require contract or other action by the Contract Procurement officers. Since in many cases two or more of these documents will be consolidated into one action, these figures do not mean that 30 separate actions will be required. The figures above of contract action requests received, completed, or pending are on this consolidated basis. The consolidations, cancellations and transfers resited in net new contract actions of 5.



# Approved For Release 2001/08/09 : CIA-RDP78-03991A000300010010-6

# From 18 January through 23 January 1954

A. <u>Requisitions</u> 1. Balance pending end of previous week  2. Received during week	161 <u>149</u> 310	
<ul><li>3. Completed during week</li><li>4. Balance pending end of week</li></ul>	139	171
STATUS OF PENDING REQUISITIONS	Number	Estimated Value
a. Without Action	<b>+</b> 4′7	6,131.00
<ul> <li>b. With Action</li> <li>(1) Pending information from Requisitioning Office</li> <li>(2) Pending Receipt or Opening of Bids</li> <li>(3) Fending Clearance from GPO/GSA</li> <li>(4) Pending Completion of Services/Billing Total</li> </ul>	13 50 6 23 139	4,190.00 15,206.00 1,259.00 3,594.00 24,249.00
and the second late	-m +ha 21st	•

\* 27 Requisitions received on 22 January - 20 received late on the 21st.

B. Documents Issued	Number	<u>Line Items</u>	Amount
<ol> <li>Purchase Orders</li> <li>Invitations to Bid</li> <li>Statement of Awards</li> <li>Memos</li> <li>Letters</li> </ol>	184 30 8 27 4	747 238	58,743.64
6. Bills of Lading Total	<u>0</u> 253	975	58,743.64
C. Documents Pending Typing  1. Purchase Orders  2. Invitations to Bid  3. Memos/Letters  Total		Number  33 5 2 43	
D. <u>Total Hours Overtime</u> 1. Typists 2. Buyers	9 <u>0</u>		

Note: Details with respect to work accomplished and that pending by individuels are in the Purchase Order Branch.

Total

# Approved For Release 2001/04/09 : CIA-RDP78-03991A000300010010-6

25 January 1954

#### WEEKLY REPORT

### Period Covered 18 January through 23 January 1954

Status of Contracts and Purchase Orders under Jurisdiction of Administration and Inspection Branch requiring administration.

Total Active Contracts Beginning of Period	
Total Active Contracts End of Period	369
Total Active Purchase Orders Beginning of Period 900 New Purchase Orders Added During Period 113 Total	
Total Active Purchase Orders End of Period	867
Instruments Originated and Completed in the Administration and Inspection Branch During Period.	
Contract Documents	
Total All Instruments Prepared by this Branch	247

In view of the nature of contract and purchase order administration as well as functions of the Inspection Section, it is believed that the foregoing more equitably reflects the true status and activities performed by this Branch than the customary weekly performance report previously furnished.

